



# PLANNING DEPARTMENT

120 W. Dougherty Street ◦ Athens, Georgia ◦ 30601

## Comprehensive Plan

*(Draft Schedule)*

- 1. Inception (June 1, 2017 Planning Commission)**
  - Officially announce the start of the comprehensive planning process
  - Outline the elements of the plan
  - Review the schedule
  
- 2. Vision Statement, Goals, and Policies (July Planning Commission)**
  - Review draft ideas from staff and comment
  
- 3. Needs and Opportunities (Aug. Planning Commission)**
  - Review draft ideas from staff and discuss
  - Review amended vision statement, goals, and policies
  
- 4. Community Work Program and Future Development Map (Sept. Planning Commission)**
  - Review draft ideas from staff and discuss
  - Review amended needs and opportunities
  
- 5. Community Work Program and Future Development Map Cont. (Oct. Planning Commission)**
  - Continue to draft ideas and discuss
  
- 6. Draft Comprehensive Plan (Nov. Planning Commission)**
  - Review draft of the document and discuss
  
- 7. Final Comprehensive Plan (Dec. Planning Commission)**
  - Review completed document
  - Forward to the Northeast Georgia Regional Development Commission

### At a Glance

June	July	Aug.	Sept.	Oct.	Nov.	Dec.
Step 1	Step 2	Step 3	Step 4	Step 5	Step 6	Step 7