

E Washington St

N Lumpkin St

W Clayton St

College Ave

Clayton Street Improvements - Stormwater Phase



Jeff Montgomery  
Public Information Officer  
706-613-3795  
jeff.montgomery@accgov.com

Cecile Riker  
Stormwater Education Specialist  
706-613-3440 ext. 6717  
cecile.riker@accgov.com

Project info: [accgov.com/clayton](http://accgov.com/clayton)

TRANSPORTATION



**SPLST**  
Special Purpose Local Option Sales Tax  
Sales Tax Funding Community Investments




**SPLST**  
Special Purpose Local Option Sales Tax  
Sales Tax Funding Community Investments

Updated Feb. 21, 2020

**College Avenue to North Lumpkin Street**

- Jan. 6 - March 13
- Mon. - Thurs. main work, open mid-Fri. - Sun.
- 6:00 a.m. - 4:30 p.m.
- Lane closure & parking spaces closure of up to ~200 ft. at a time (10-15 spaces)
- Rolling closure, will shift & re-open areas



**Tentative Project Schedule**

	<u>Block</u>	<u>Overall</u>
Pre-Dig (Stormwater):	Complete	Complete
Private Utility Relocation:	Ongoing	Ongoing
Stormwater System:	May 2019 - Feb. 2020	May 2019 - May 2020 (Sep. 2019 - Jan. 2020 break)
Streetscape:	April 2020 - Fall 2021	April 2020 - Fall 2021

**College Avenue to North Jackson Street**

- **March 16 - May 1**
- **Mon. - Thurs. main work, open mid-Fri. - Sun.**
- **6:00 a.m. - 4:30 p.m.**
- **Lane closure & parking spaces closure of up to ~200 ft. at a time (10-15 spaces)**
- **Rolling closure, will shift & re-open areas**

**Clayton Street Improvements - Stormwater Phase**



**Jeff Montgomery**  
Public Information Officer  
706-613-3795  
jeff.montgomery@accgov.com


**Cecile Riker**  
Stormwater Education Specialist  
706-613-3440 ext. 6717  
cecile.riker@accgov.com

**Project info: [accgov.com/clayton](http://accgov.com/clayton)**



**Updated Feb. 21, 2020**

**College Ave**



**Tentative Project Schedule**

	<b>Block</b>	<b>Overall</b>
<b>Pre-Dig (Stormwater):</b>	<b>Complete</b>	<b>Complete</b>
<b>Private Utility Relocation:</b>	<b>Ongoing</b>	<b>Ongoing</b>
<b>Stormwater System:</b>	<b>May 2019 - Feb. 2020</b>	<b>May 2019 - May 2020 (Sep. 2019 - Jan. 2020 break)</b>
<b>Streetscape:</b>	<b>April 2020 - Fall 2021</b>	<b>April 2020 - Fall 2021</b>

**N Jackson St**

**Clayton Street Improvements - Stormwater Phase**




**Jeff Montgomery**  
Public Information Officer  
706-613-3795  
jeff.montgomery@accgov.com

**Cecile Riker**  
Stormwater Education Specialist  
706-613-3440 ext. 6717  
cecile.riker@accgov.com

Project info: [accgov.com/clayton](http://accgov.com/clayton)



Updated Feb. 21, 2020



**North Jackson Street to Thomas Street**

- May 4-29
- Mon. - Thurs. main work, open mid-Fri. - Sun.
- 6:00 a.m. - 4:30 p.m.
- Lane closure & parking spaces closure of up to ~200 ft. at a time (10-15 spaces)
- Rolling closure, will shift & re-open areas

<b>Tentative Project Schedule</b>		
	<b>Block</b>	<b>Overall</b>
<b>Pre-Dig (Stormwater):</b>	Complete	Complete
<b>Private Utility Relocation:</b>	Ongoing	Ongoing
<b>Stormwater System:</b>	May 2019 - Feb. 2020	May 2019 - May 2020 (Sep. 2019 - Jan. 2020 break)
<b>Streetscape:</b>	April 2020 - Fall 2021	April 2020 - Fall 2021